
ID WBS Task Name Duration % Complete Start Finish
1 1 SDSS Data Release 1 255 days 17% Fri 1/11/02 Thu 1/2/03

2 1.1 Define DR1 Data Set and Test Suite 1 day 50% Fri 1/11/02 Fri 1/11/02

3 1.2 Define Test Suite Criteria 21 days 58% Fri 1/25/02 Fri 2/22/02

4 1.2.1 First Draft 1 wk 100% Fri 1/25/02 Thu 1/31/02

5 1.2.2 Second Draft 1 wk 100% Fri 2/1/02 Thu 2/7/02

6 1.2.3 Third Draft 1 wk 100% Fri 2/8/02 Thu 2/14/02

7 1.2.4 Final Draft 1 wk 50% Fri 2/15/02 Thu 2/21/02

8 1.2.5 Define Test Suite Tests 2 wks 0% Mon 2/11/02 Fri 2/22/02

9 1.3 Define Science Software Features 1 day 100% Fri 1/11/02 Fri 1/11/02

10 1.4 Define Database and Interface Features 1 day 100% Fri 1/11/02 Fri 1/11/02

11 1.5 Deliver version A science sw and parameters 14 days 58% Mon 1/14/02 Thu 1/31/02

12 1.5.1 deliver ssc 1 wk 100% Mon 1/14/02 Fri 1/18/02

13 1.5.2 deliver astrom 1 wk 100% Mon 1/14/02 Fri 1/18/02

14 1.5.3 deliver photo 1 wk 60% Mon 1/14/02 Fri 1/18/02

15 1.5.4 create testopdb for testing new imaging pipelines 1 wk 100% Mon 1/14/02 Fri 1/18/02

16 1.5.5 Fix dervish so overlap and 1-run tests both work 1 wk 50% Mon 1/14/02 Fri 1/18/02

17 1.5.6 deliver dp to use new pipeline order 1 wk 100% Mon 1/14/02 Fri 1/18/02

18 1.5.7 test imaging pipelines with 745/756 1 wk 50% Mon 1/21/02 Fri 1/25/02

19 1.5.8 deliver target 1 wk 100% Mon 1/14/02 Fri 1/18/02

20 1.5.9 test target with new imaging outputs 4 days 0% Mon 1/28/02 Thu 1/31/02

21 1.5.10 deliver 2d 1 wk 0% Mon 1/14/02 Fri 1/18/02

22 1.5.11 deliver 1d 1 wk 30% Mon 1/14/02 Fri 1/18/02

23 1.5.12 test 2d and 1d 1 wk 0% Mon 1/21/02 Fri 1/25/02

24 1.6 Deliver Version A of Photometric Calibration Software 14 days 61% Mon 1/14/02 Thu 1/31/02

25 1.6.1 Create Flat Field Files 2 wks 50% Mon 1/14/02 Fri 1/25/02

26 1.6.2 Create nonlinearity corrections 2 wks 90% Mon 1/14/02 Fri 1/25/02

27 1.6.3 modify exCal and kali 2 wks 50% Mon 1/14/02 Fri 1/25/02

28 1.6.4 modify nfcalib 2 wks 100% Mon 1/14/02 Fri 1/25/02

29 1.6.5 modify HoggPT 2 wks 100% Mon 1/14/02 Fri 1/25/02

30 1.6.6 resolve HoggPT/MTPipe differences 2 wks 0% Mon 1/14/02 Fri 1/25/02

31 1.6.7 Test Photometric Calibration Code 0.8 wks 0% Mon 1/28/02 Thu 1/31/02

32 1.7 Run Test Suite with Version A of Science Software 3 wks 0% Fri 2/1/02 Thu 2/21/02

33 1.8 Apply Photometric Calibrations to the Test Suite 1 wk 0% Fri 2/22/02 Thu 2/28/02

34 1.9 Analyze Test Suite Results 2 wks 0% Fri 3/1/02 Thu 3/14/02

35 1.10 Deliver v B of science sw and Parameter Files 5 days 0% Fri 3/15/02 Thu 3/21/02

36 1.10.1 Deliver astrom upgrade for vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

37 1.10.2 Deliver psp upgrade for vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

38 1.10.3 Deliver frames upgrade for vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

39 1.10.4 Deliver Validated Flats for vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

40 1.10.5 Deliver spectro 2d fro vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

41 1.10.6 Deliver spectro 1d for vB 1 wk 0% Fri 3/15/02 Thu 3/21/02

42 1.11 Run DR1 Data with v B of Science sw 6 wks 0% Fri 3/22/02 Thu 5/2/02

43 1.12 Deliver Web Documentation 8 wks 0% Fri 4/19/02 Thu 6/13/02

44 1.13 Deliver v I of Database sw 45 days 11% Mon 1/14/02 Fri 3/15/02
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ID WBS Task Name Duration % Complete Start Finish
45 1.13.1 prepare test load data 1 wk 100% Mon 1/14/02 Fri 1/18/02

46 1.13.2 write imaging schema 1 wk 50% Mon 1/14/02 Fri 1/18/02

47 1.13.3 prepare csv imaging  files for test load 1 wk 0% Mon 1/21/02 Fri 1/25/02

48 1.13.4 test load imaging 1 wk 0% Mon 1/28/02 Fri 2/1/02

49 1.13.5 write spectro schema 1 wk 0% Mon 2/4/02 Fri 2/8/02

50 1.13.6 prepare csv spectro files for spectro 1 wk 0% Mon 2/11/02 Fri 2/15/02

51 1.13.7 test load spectro files 1 wk 0% Mon 2/18/02 Fri 2/22/02

52 1.13.8 write mask schema 0.2 wks 0% Mon 1/14/02 Mon 1/14/02

53 1.13.9 prepare input files for mask information 1 wk 0% Mon 1/21/02 Fri 1/25/02

54 1.13.10 test load mask information 1 wk 0% Mon 1/28/02 Fri 2/1/02

55 1.13.11 write tiling and target schema 1 wk 0% Mon 1/14/02 Fri 1/18/02

56 1.13.12 prepare inputs for tiling and target 1 wk 0% Mon 1/21/02 Fri 1/25/02

57 1.13.13 test load tiling and target 1 wk 0% Mon 1/28/02 Fri 2/1/02

58 1.13.14 deliver access tools 1 wk 50% Mon 1/14/02 Fri 1/18/02

59 1.13.15 test load availble for review 1 wk 0% Mon 2/25/02 Fri 3/1/02

60 1.13.16 review test load 1 wk 0% Mon 3/4/02 Fri 3/8/02

61 1.13.17 write loaders to work from FITS files 1 wk 0% Mon 2/25/02 Fri 3/1/02

62 1.13.18 reload test from FITS files 1 wk 0% Mon 3/4/02 Fri 3/8/02

63 1.13.19 validate v1 database sw 1 wk 0% Mon 3/11/02 Fri 3/15/02

64 1.14 Load DR1 Data in Database (Science sw B/Database sw I) 2 wks 0% Fri 5/3/02 Thu 5/16/02

65 1.15 DR1 Ready to Begin Consistency and Science Testing 1 day 0% Thu 4/4/02 Thu 4/4/02

66 1.16 Define consistency +  science testing 34 days 7% Fri 2/15/02 Wed 4/3/02

67 1.16.1 Prepare First Draft 1 wk 50% Fri 2/15/02 Thu 2/21/02

68 1.16.2 Distribute to Collaboration for Review 4 wks 0% Fri 2/22/02 Thu 3/21/02

69 1.16.3 Receive Feedback at Collaboration Meeting 1 wk 0% Fri 3/22/02 Thu 3/28/02

70 1.16.4 Final Definition fo Science and Consistency Testing 4 days 0% Fri 3/29/02 Wed 4/3/02

71 1.17 Perform consistency and science testing 45 days 0% Fri 4/5/02 Thu 6/6/02

72 1.17.1 Perform Consistency Tasks in 1.16 8 wks 0% Fri 4/5/02 Thu 5/30/02

73 1.17.2 Perform Science Tasks in 1.16 8 wks 0% Fri 4/5/02 Thu 5/30/02

74 1.17.3 Propose Changes (or not) for vC science and vII database s/w 1 wk 0% Fri 5/31/02 Thu 6/6/02

75 1.18 Deliver v C of Science sw 1 wk 0% Fri 8/16/02 Thu 8/22/02

76 1.19 Deliver Version II of Database Software 1 wk 0% Fri 8/16/02 Thu 8/22/02

77 1.20 Run DR1 Data with v C of Science sw 6 wks 0% Fri 8/23/02 Thu 10/3/02

78 1.21 Load DR1 Data in Database (Science sw C;Database sw II) 6 wks 0% Fri 10/4/02 Thu 11/14/02

79 1.22 Submit Papers for Publication 8 wks 0% Fri 7/5/02 Thu 8/29/02

80 1.23 DR1 Collaboration Final Check; Prepare Release Notes 4 wks 0% Fri 11/15/02 Thu 12/12/02

81 1.24 DR1 Available for Astronomical Community 1 day 0% Thu 1/2/03 Thu 1/2/03
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